



OLD GOLF COURSE TIMELINE

Master Plan Project Schedule

Information Gathering – Fall 2025
Community Meeting #1 – Fall 2025
Preliminary Master Plan – Winter 2026
Community Meeting #2 – Winter/Spring 2026
Final Master Plan – Spring 2026



Stormwater Schedule

Total Project Management – May 2025 through November 2026

**All dates below are approximate start times for each Step*

ArcGIS Online Platform – May 2025

Data Collection – May 2025

Reviewing of Existing Site Conditions – June 2025

Review of Historical Damages – May 2025

Public Involvement – May 2025

Existing Condition Analysis – August 2025

Goals, Opportunities, and Constraints – December 2025

Alternatives Analysis – January 2026

Funding Review – February 2026

Benefit-Cost Analysis – May 2026

Alternative Selection, Refinement, and Modeling – July 2026

Final Report – August 2026

Following the completion of the Master Plan and Stormwater Study, the scheduling and implementation of future projects will be dependent on available funding.

Staff will work to identify and pursue appropriate funding sources, and project timelines will be established accordingly, based on budgetary priorities and resource availability.

Thank you

